Communication

Date	03 October 2026
Team ID	6ab4fdb0a238dc999eb66571
Project Name	ComicCraft
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp / in-person	All 4 members	Task allocation and blockers
2	Progress Update	Weekly	Google Meet / WhatsApp	All 4 members	Review sprint progress
3	Issue / Bug Discussion	As Needed	WhatsApp / Git	Relevant members	Resolve defects quickly
4	Stakeholder Review	Bi-Weekly	Demo / meeting	Team + evaluator/mentor	Feedback and validation
5	Final Demo Rehearsal	Once	In-person / Meet	All 4 members	Validate demo flow and timing
6	Documentation Review	Before submission	Shared document	All 4 members	Proofread and finalize documents

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Different schedules	Use a shared task list and asynchronous updates.
2	API/debugging issues	Create a small reproducible test and assign an owner.
3	Last-minute documentation changes	Freeze content before final review and use one master version.