Initial Project Planning Template

Date	03 October 2026
Team ID	6ab4fdb0a238dc999eb66571
Project Name	ComicCraft
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Registration	USN-1	As a user, I can register for the application by entering my email, and password, and confirming my password.	2	High	Keerthana A, Monisha E	Sprint-1	Sprint-1
Sprint-1	Project Setup	USN-2	As a user, I will receive a confirmation email once I have registered for the application	1	High	Keerthana A, Monisha E	Sprint-1	Sprint-1
Sprint-2	Story Generation	USN-3	As a user, I can register for the application through Facebook	2	Low	Murali Krishnan B, Keerthana A	Sprint-2	Sprint-2
Sprint-1	Project Setup	USN-4	As a user, I can register for the application through Gmail	2	Medium	Keerthana A, Monisha E	Sprint-1	Sprint-1
Sprint-1	Login	USN-5	As a user, I can log into the application by entering email & password	1	High	Keerthana A, Monisha E	Sprint-1	Sprint-1